

BUSINESS CASE	
Proposed Project	Habit Tracker
Date Produced	September 10, 2026
Background	Maintaining consistent habits is a common challenge that can be brought about by the struggle to sustain routines due to lack of structure or accountability. A habit tracker provides a structured system for users to record, monitor, and analyze their daily behaviors through using streaks, reminders and charts to visualize and build positive reinforcement that encourage consistency. The project aims to support users in sustaining habits across various areas.
Business Need/ Opportunity	People struggle to build and maintain consistent habits because motivation fluctuates and progress seems invisible. A habit tracker addresses this by making progress visible, structured, and rewarding. It allows users to have measurable and tangible goals.
Options	Option A: Do nothing Option B: Build MVP of habit tracking, reminders and visualization Option C: Add gamification features
Cost-Benefit Analysis	
<u>Option A</u> Cost: No time is required and there are no possible risks Benefits: Zero benefit as no problem is solved and nothing is achieved <u>Option B</u> Cost: Approximately 2-3 months of learning and applying skills needed for building and testing. Time required for team meetings and administrative project work. Benefits: Provides essential habit-tracking features, user engagement, and data for future improvements <u>Option C</u> Cost: Greater effort required due to greater programming learning curve and costs more time Benefits: Increases user retention, motivation and has potential for monetization *As the project currently has a budget of \$0, financial expenditures for each option are set at \$0	

Recommendation
Option B This option has a manageable scope and will successfully solve the business problem